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United States Environmental Protection Agency

Region V
POLLUTION REPORT
EPA Region 5 Records Ctr.

Date:  Friday, December 18, 2009 ”“l“ “ 35|7||(|,|(!L“ ““l m
From: Anita L. Boseman
To: David Chung, US EPA HQ Charles Gebien, US EPA RS

Jason El-Zein, US EPA RS Carl Norman, US EPA R5

Bill Messenger, US EPA RS Richard Murawski, US EPA RS

Cheryl Mclntyre, US EPA R5 Jett Kelley, US EPA RS

Robert Paulson, US EPA R5 M. Chezik, U.S. DOI

Coast Guard, USCG Max Michael, IDEM

Harry Atkinson, IDEM
Subject: Time Critical Removal Action

State Plating

450 North 9th St., Elwood, IN

Latitude: 40.2830390

Longitude: -85.8517070
POLREP No.: 10 Site #: B5SG
Reporting Period: Dec. 14, 2009-Jan. 3, 2010 D.O. #: 07
Start Date: 10/12/2009 Response Authority: CERCLA
Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLISID #:  INN000510359 Contract # EP-S5-08-04
RCRIS ID #:

Site Description
See POLREP #1

Current Activities

December 14 - 17, 2009, "Dry" plating process lines continues to removed and cut into three foot
lengths, in Sections A and H of the building. The resultant pipe sections were then placed into
temporary bins for later off-site disposal.

December 14 - 17, 2009, a WSP Environment and Energy technician was on-site to purge thirteen
groundwater wells, located around the perimeter of the facility building. Representative
groundwater samples were collected from each of the wells for subsequent laboratory analyzes.

December 14 - 17, 2009. the ambient air inside the facility was monitored for following parameters
with the use of four AreaRaes: Lower Explosive Limit (LEL), Carbon Monoxide, Hydrogen
Cyanide, Hydrogen Sulfide, Volatile Organic Compounds (VOC) and Oxygen. In addition, three
DataRams from ERT's RAT, were used to provide real time particulate air monitoring. START
personnel also provided written and photo-documentation of site activities.
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December 17, 2009, Microbac picked up waste characterization samples for analysis. The results
from the analyzes of these samples is expected to be available the week of January 4, 2010.

Agmet, Inc. retrieved their roll-off located at the site.
Security is on-site during non-working hours.

December 18, 2009 to January 3, 2010, no clean-up activities. The site is closed for the Christmas
and New Year's Holidays. Security will be on-site during the Holiday break.

Next Steps
- January 4, 2010, clean-up activities will continue.

Key Issues
None

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs
ERRS - Cleanup Contractor $659,536.00]L$327,877.52 $331,658.48 50.29%
RST/START $75.000.00 $73.,265.10 $75.000.00 2.31%
Intramural Costs
Total Site Costs $734,536.00( $401.143.00( $333,393.00 45.39%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specitic figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary tigure which the government may include in any claim for cost recovery.

www.epaosc.org/statcplating
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